CONTRACT No0.02/18/133

NOVA 9000 A-SMGCS System Extension

The present Contract is signed by and between

State Joint Stock Company “Latvijas gaisa satiksme” (LGS), VAT No. LVV40003038621,
with the place of business in Muzeju iela 3, Airport “Riga”, Marupe Municipality, LV 1053,
Latvia, hereinafter referred to as the Customer, represented by Chairman of the Board Davids
Taurin§ and Member of the Board Elmars Svéde, from one side, and

Norwegian Company “Indra Navia AS”, ORG No.: NO 914 785 200 MVA, with the place
of business in Hagalgkkveien 26, N — 1383 Asker, Norway, hereinafter referred to as the
Supplier, represented by Managing Director Eldar Hauge, from another side,

The Customer and the Supplier hereinafter individually referred to as “the Party” and
collectively referred to as “the Parties”.

Whereas the Customer desires to extend and modernize part of A — SMGCS system (INNOVA
as a next generation of NOVA 9000 system) (hereinafter referred to as the System) and
whereas the Supplier has a long and distinguished history in upgrading and modernization in
such systems.

NOW THEREFORE the parties agree as follows:

1. SCOPE OF THE CONTRACT

1.1. Within the provisions and time schedule stated out in the present Contract and its
Annexes, who are integral part of this Contract, the Supplier undertakes to:
1.2.

Item Name

1. | RTSI Stage Il Riga

1.1 | Camera supplier (for details see Annex 2, 2.3.1)

1.1.1 | Software and licences

1.1.2 | System Hardware

1.1.3 | Spare Hardware

1.1.4 | Engineering

Services
- Travel &Living Expenses
- Shipping
1.1.5 - Warranty Extension to 24 months from SAT

1.1.17 | Upgrade with Dual Sensor PTZ Module

1.1.7 | Options (for details see Annex 2, 2.6)

1.1.7.6 | Custom-fabricated camera mounting plate (single unit)




1.2 | Indra Navia (for details see Annex 2, 2.2)

1.2.1 | Interfaces and engineering

1.2.2 | Services

1.3 | Civil Work (for details see Annex 2, 2.4)

1.3.1 Riga

1.3.3.1 | Installation of camera system, included in Civil Works Scope

1.3.The Supplier shall be deemed to comply with this Contractual obligation hereunder insofar
in accordance with the agreed Technical Requirements and Specifications (Annex No 1)

and Technical Proposal (Annex No 2).
1.4.The Supplier shall carry out installation and other work in accordance with the

regulations in the Republic of Latvia. The System shall conform to the Latvian law and

Latvian regulations.
1.5.The Supplier shall conduct and perform acceptance testing in accordance with this
Contract and requirements of Latvian Civil Aviation Agency.

2. RIGHTS AND OBLIGATIONS OF THE CONTRACTING PARTIES

2.1. The Supplier’s obligations are listed in this Contract’s Clause 1.1 (Paragraph 1).

2.2.

The Buyer’s obligations according to this Contract consist of rendering payment in

accordance with the Payment Schedule (Annex 4) and from duties listed below:

to assist and help to get approval from the appropriate Authorities for the location,
installation and operation of the RTSI Equipment.

to assist and participate at the ICD approval process with third Parties about Interface
Control Documents (ICD) for systems delivered, or to be delivered by parties external
to this Project, that are to be interfaced to the RTSI system.

to take responsibility to make installation site accessible by car and crane (if necessary).
If the road and installation area is not accessible because of local weather conditions,
Supplier should not be held responsible if this is delaying the project.

to confirm that all external system interfaces are present, commissioned and tested as
working correctly prior to start of RTSI installation on the Riga TWR roof and in the
equipment room.

to provide suitable storage space and unloading tools for equipment prior to and during
installation.

to deliver on time any Customer Furnished ltems agreed as LGS scope of supply

to provide up to two vehicles with drivers for testing of the system performance. The
vehicles will be equipped with radios for contact between the commissioning team and
[ or Air Traffic Control. The vehicles will be required to access all areas defined in the
Project for a limited time during the commissioning period and Site Acceptance Testing
so they must meet all requirements for movement on the airport with radios.

to take responsibility for all aspects concerning formal certification including the
acceptance of all possible and necessary operational limitations as might be conditional
for certification.

to be responsible to get or arrange free access (security clearances/badges) to all
necessary work areas for the Supplier’s personnel or sub-contractors.

to assist with adequate access roads for transportation of equipment and personnel to
the installation sites.



- to assist for national or local regulations concerning digging, routing and depth of
trenches.

- to provide suitable rooms, consoles and furniture in the ATC Control Tower and/or
elsewhere for the installation of the Contract Equipment.

And the following mandatory options:

Item Name

1.1.7 | Options (for details see Annex 2, 2.6)

1.1.7.5 | System Displays (*)

1.2.3.1 | Cabinets and Racks (*)

1.2.3.2 | Network devices (*)

1.2.3.4 | KVM Extender (*)
Price is for a single display position (One CON and one CPU)

3. PRICE AND PAYMENTS

3.1. The total Contract Price is EUR 1 012 225,00 (VAT is not included).

3.2. The Contract price includes agreed hardware, software, functionalities and all services as
specified in this Contract and its Annexes (referred to as Contract Works). The agreed
scope of work shall be delivered within respective Milestones. The detailed Price
Breakdown is shown in Annex 5 with Attachment.

3.3. All Contract prices specified here and in the Annexes is CIP Riga International Airport
in accordance with Incoterms 2010. Insurance is the Supplier’s responsibility.

3.4. All payments shall be made in EUR (euros) and will be executed by the Customer by a
simple bank transfer against Supplier’s invoice to the bank account shown on the invoice.

3.5. All taxes, duties and other fees levied by the Government of Norway on the Supplier in
connection with the execution or performance of the Contract shall be borne by the
Supplier.

3.6. All other taxes, duties and fees levied by any other Government on either the Customer
or the Supplier in connection with the execution or performance of the Contract shall be
borne by the Customer.

3.7. Payments will be applied as Advance payment and Milestone payments, paid against
Supplier’s invoice within 15 (fifteen) days counting from the day when the Customer
received the invoice, according to the Payment Schedule (Annex 4) provided always:

a) for Advance payment — that the Contract has been signed by both Parties;

b) for Milestone payments — that the respective Milestone has been accepted by the Customer
by signing a pertaining document (Minutes of the meeting, Acceptance Test Protocol or
another document deemed by the Parties to be valid).

c) the final payment Milestone will be invoiced upon the earlier of Site Acceptance of the
equipment or one-hundred twenty (120) days after delivery CIP Riga, payable within 15
days after receipt of invoice.

3.8. The Parties herewith agree to accept unsigned electronic invoices (further referred to as
e-bills) provided they are always delivered to the Customer’s official e-mail Igs@Igs.lv
from the Supplier’s email: Kenneth.Syvertsen@indra.no and/or
Ameli.Myrvang@indra.no. E-bills sent to e-mail addresses other than Igs@Igs.lv will not
be acknowledged. It will be assumed that an e-bill has been delivered and the Customer
has received it on the date of the incoming email. If the Customer claims non-receipt, then
the Supplier shall prove the delivery of the e-bill.
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4. DELIVERY

4.1. The Supplier undertakes to deliver hardware and software in accordance to the CIP rules
of Incoterms 2010 to Riga International Airport. The Supplier covers delivery costs
including insurance from the place of dispatch to the place of destination, transportation
(air freight) and other fees in accordance with the CIP rules.

4.2. The place of destination is: Riga International Airport..

4.3. The Supplier shall inform the Customer on the goods delivery by fax or email at least three
(3) working days before the dispatch. The delivery date is the day when the equipment is
received in Riga International Airport.

4.4. The Supplier shall include information of European combined nomenclature number,
package type and weight in invoice.

4.5. Delivery times shall be adequately extended, and performance and acceptance dates
correspondingly postponed whenever a delay is due to late receipt of required
governmental approvals and clearances, or to any act, omissions or delay on the part of the
Customer with regard to its obligations.

4.6. If such delay is due to reasons attributable to the Customer, the Supplier shall have the
right to claim reimbursement from the Customer of costs incurred thereby, for which the
Supplier must provide documentary evidence.

5. DELAYS

5.1.0nce the Final Milestone delay occurs, the Customer is entitled to deduct from any payment
owned to the Supplier liquidated damages in the maximum amount of 0.5% (zero point five
per cent) of the total Contract Price for each week of delay, within 10 (ten) calendar days
from filling a written request to the Supplier.

5.2.Given the circumstances of the delay, the Customer may grant a 4 (four) weeks grace period
and start calculation of the liquidated damages from the fifth week of delay counting from
the due date in the Time Schedule (Annex 3).

5.3.The liquidated damages in aggregate shall not exceed 10% (ten per cent) of the total
Contract Price.

5.4.The Supplier shall inform the Customer immediately, if any delays of the planned
milestones or any other difficulties are foreseen. In this case Supplier shall submit all
information explaining the circumstances of such delays and without hesitation agree with
the Customer on a new plan with revised dates for deliveries, implementation, testing,
acceptance and any other dates which are important for a timely execution of the Contract.
The Updated Time Schedule shall, whenever possible, be to the maximum extent close to
the original dates to minimize the expected delay.

5.5.The Customer shall duly effect payments. If the Customer delays the payment, the Supplier
is entitled to calculate and invoice late payment interest for overdue payment, 0.5% of the
outstanding amount for each week of delay. The late-payment interest shall not in aggregate
exceed 10% (ten per cent) of the total Contract price.

5.6.The penalties mentioned in 5.1.-5.2. will not be applicable in case delay is caused by
execution of the civil works and does not exceed four months.



6. ACCEPTANCE TESTING

6.1. The Parties hereunder agree that acceptance of the Contract Works performed shall be
carried out in the following order, within the periods specified in the Contract and its
Annexes:

6.1.1. FAT certificate — signed by both Parties’ representatives after the assembling,
installation and tuning of the technical equipment and new functionality on site of
Supplier’s operations, at Supplier’s factory;

6.1.2. SAT certificate — signed by both Parties’ representatives after the delivery, assembling,
installation, integration and tuning of the technical equipment and new functionality at the
place of Customer’s operations, in Riga International Airport.

6.1.3. Final Acceptance certificate - signed by both Parties’ representatives after all Contract
Works are fully performed, system is installed, tuned and ready for Operation and all the
after-SAT corrections are completed.

6.2. The level of testing, the used method, configuration and conditions for approving
acceptance testing will be agreed upon between both Parties and be documented in the
acceptance Test Specifications.

6.3. The Customer and the Supplier will perform the testing together and the result will be
documented in Acceptance Test Records.

6.4. After completion of Acceptance Tests, if the tests have been successful, both Parties will,
without delay, sign approval of Acceptance Test (Acceptance Test Protocol).

6.5. An Acceptance test will be rejected if the system does not successfully pass the testing in
accordance with the Acceptance Test Specifications. A rejected Acceptance test will
require repeated test covering the specific area where the system failed originally, or in
whole, if so required by the Customer. After remedial steps have been taken and before
announcing a repeated test, the Supplier will provide a written account of the steps taken
and also present the result of the repeated internal test. All costs incurred due to repeated
tests shall be at the Supplier’s own expense.

7. WARRANTIES

7.1.The Supplier warrants that for the warranty periods specified below, the Supplier shall upon
notification from the Customer without any unreasonable delay investigate and remedy
every reported defect. These warranty periods are:

7.2.Twenty-four (24) months after Site Acceptance for hardware and software, which shall be
counted from the date when it was accepted by the Customer by means of the SAT. The
warranty shall reflect the warranty agreement between the Supplier and the respective
hardware manufacturers. In case the Supplier achieves longer warranty period with its
manufacturer (-s) such warranty periods shall be transparently transferred to the Customer.

7.3.Defective units shall be returned to the Supplier. The Supplier shall organize the warranty
repair and be responsible for delivery of the repaired unit to the Customer CIP Riga
International Airport, LGS, within 30 (thirty) days from the day the faulty unit is received.
All shipping and insurance costs from the Customer to the Supplier shall be borne by the
Customer and back to the Customer shall be borne by the Supplier.

7.4.After the warranty period the Customer shall have an option to let the Supplier maintain
the System according to special conditions to be agreed upon.

7.5.The Supplier shall inform and instruct the Customer if the Customer is obligated to perform
any service measurements during the warranty period in order to uphold the warranties.



7.6.Camera related warranty issues shall be handled directly between the Customer and the
camera supplier.

8. OWNERSHIP

8.1.All rights transferred to the Customer are included in the Total Contract Price.

8.2.0wnership of the hardware purchased under this Contract shall remain with the Supplier
until the total purchase price is paid in full.

8.3.The Supplier guaranties that the products do not infringe any patent rights trademarks or
any other legally protected rights.

8.4.The Supplier undertakes at his own expense to defend the Customer and hold the Customer
harmless if claims are made or legal proceedings are instituted against the Buyer in case of
infringements.

9. ORDER TO PROVIDE REMOTE ACCESS TO INFORMATION RESOURCES

9.1.If the Supplier needs a remote access to the System, the Customer will provide it upon a
respective written request as stated in Article 9.4, provided always that no access to the
operational system may be granted.

9.2.To access the System remotely, the Supplier shall agree with procedures within the
Customer’s organization.

9.3.The Supplier shall be informed and shall agree with the potential risks with regard to getting
access to the systems within the Customer’s organization.

9.4.The Supplier shall apply in advance for permission of remote access for a certain time slot
by providing the following information:

e name of the connecting information system;
e |P address used for remote access;

e opening and closure of the remote session;
e justification.

9.5.All remote access sessions will be controlled by the Customer and will be arranged in line
with the internal procedures within the Customer’s organization.

10. LIABILITIES

10.1. To the full extent permitted by law, and apart from the warranties expressly stated
herein, the Supplier hereby disclaims all warranties, representations, and liabilities, whether
express or implied, arising from contract or tort (except fraud), imposed by statute or
otherwise, relating to the goods and services provided by the Supplier pursuant to the
Contract.

10.2.  In no event shall the sum total of liabilities incurred by any one Party to the Contract
exceed a maximum cumulative amount equal to the Contract Price.



11. FORCE MAJEURE

11.1. The Supplier is relieved of the responsibility for failure to fulfil fully or partially his
obligations in case of force majeure such as fire, flood, earthquake, strike, war, mobilization or
unforeseen military call-up of comparable magnitude, requisition, confiscation, revolt or riot,
general reductions in power supplies, sabotage, epidemics, quarantine restrictions, freight
embargoes and any event beyond the Supplier’s control such as any governmental decision,
any refusal, cancellation or non-renewal of any export license or permit from government or
other authority required for the sale of all or part of the Products or the purchase of the
components /parts/ materials required for their manufacture.

11.2. In case of occurrence of any force majeure event, the Supplier must notify in written form
the Customer of the beginning and ending of such circumstance.

11.3. Such notice shall be given not later than 15 days after the occurrence of the force majeure
event.

11.4. The parties shall decide upon a new delivery plan which shall not be extended more than is
due to the force majeure cause, also provided that The Supplier makes its best effort to
minimize the delay and the effects of that delay.

11.5. The certificates issued by the Chamber of Commerce of the Supplier’s or his sub-contractor’s
country, respectively, must be regarded as a sufficient evidence of the presence of such
circumstances and their duration.

11.6.  If these circumstances continue over a period of more than 1 (one) months, each of the
parties has the right to refuse further fulfilment of his obligation against this Agreement and in
this case neither of the parties is entitled to demand from the other party compensation for
possible losses.

12. ALTERATIONS AND ADDITIONS

12.1. All changes and additions affecting the technical and functional contents of the Contract, or
affecting the contractual time schedule and defined costs, responsibilities and other
assumptions and conditions, will always be specified by written agreements between the
Customer and the Supplier.

12.2. Both the Customer and the Supplier will have the right to request changes to the Contract and
Contractual agreements and obligations. All such requests shall be in writing.

13. COMMENCEMENT AND TERMINATION

13.1. The Contract shall come into force on the date of the last signature and shall remain in force
until the full completion of Contractual obligations unless it is otherwise terminated in
accordance with the provisions of the Contract, or otherwise lawfully terminated12.3. This
supersedes all other agreements, oral or written, heretofore made with respect to the subject
hereof and the transactions contemplated hereby and contain the entire contract of the parties
with respect to the subject matter hereof.

13.2.  This Contract may be terminated by a mutual agreement between the Customer and the
Supplier, should the service no longer be needed. In this event, the Customer shall pay to the
Supplier as they fall due any and all charges for Contract Works properly rendered at the date
of termination, in accordance with this Contract.



13.3.  Either party may terminate this Contract upon a written notice if the other party materially
breaches any of its terms or provisions. Termination for breach shall be without prejudice to
the terminating Party’s other rights and recourses.

13.4.  Either Party may immediately terminate this Contract by giving notice in writing to the
other Party, if the other Party is insolvent.

14. DISPUTES

14.1. The Parties shall make every effort to resolve amicably by direct informal negotiation any
dispute arising between them under or in connection with the Contract. If the Parties fail to
resolve their dispute by mutual consultation during 30 (thirty) working days, then either Party
may give notice to the other Party of its intention to commence legal proceedings, as hereinafter
provided, as to the matter in dispute, and no proceedings in respect of this matter may be
commenced unless such notice is given.

14.2  All disputes arising out of or in connection with the present Contract shall be finally settled
at Court of Republic of Latvia under the laws of Republic of Latvia

15. GOVERNING LAW

15.1. The Contract as well as the questions arising out of it or in connection with it are governed
and constructed by the laws of Republic of Latvia.

16. CONFIDENTIALITY

16.1. The Customer agrees to hold in the strictest confidence any confidential information given
by Supplier in the performance of this Contract. This Section shall survive the termination of
the Contract.

16.2. Confidential information shall only be used for the purpose of exercising the rights or
performing the obligations under this Contract, unless the mandatory laws of the Supplier’s
and the Customer’s country specify otherwise.

16.3. Confidential information is the information exchanged in connection with this Contract
and consisting of documents, information and materials etc. marked as confidential that one
Party shall become recipient of, under this Contract, and that are not generally known in the
public domain and unless disclosure is due to mandatory laws.

17. MISCELLANEOUS PROVISIONS

17.1. This Contract shall enter into effect on the date of signature by both parties and shall remain
in effect until the completion of both Parties’ duties and obligations.

17.2. This Contract may be terminated by mutual agreement between Buyer and Supplier, should
the service no longer be needed, after proper compensation to Supplier for work already
executed or engagements made by him in accordance with this Contract.

17.3. Either party may terminate this Contract upon written notice if the other party materially
breaches any of its terms or provisions. Termination for breach shall be without prejudice to
the terminating party’s other rights and recourses.



17.4. If the Supplier is the initiator of the Contract breaking it must finish the service according to
this Contract and Annex No.1, which is integral part of the Contract.

18. MANAGEMENT OF THE PROJECT

18.1. The Supplier shall in accordance with the Contract Documents implement a formal project
organization, which plans, organizes, conducts and manages the activities required by the
project.

18.2. The Supplier shall appoint a Project Manager who is responsible for the successful
performance of all aspects of the project, including any sub-contractor’s activities. The Project
Manager will conduct the Supplier’s project organization. He will have the competence and
the authority to take any decisions for the conduct of the Supplier’s activities.

18.3. The Customer shall appoint a Project Manager who is responsible for the activities of the
Customer. The Customer’s Project Manager will conduct the Customer’s project organization.

18.4. The Supplier’s and Customer’s Project Managers constitute the main points of contact
between the project organization for planning, organizing and co-ordination of the Supplier’s
and Customer’s activities.

18.5. The Supplier has as Project Manager and its representative appointed: Mr. Kenneth
Syvertsen, e-mail: Kenneth.Syvertsen@indra.no phone: +47 909 49 426.

18.6. The Customer has as Project Manager and its representative appointed: Mr. Vladislavs
Cas¢ins, e-mail: vladislavs.cascins@Igs.lv, phone: +371 67300780, fax: +37167300803.

18.7. The Information about the change of the Project Manager shall be provided to the other Party
in writing.

18.8. In the planning of the Project time schedules the Supplier shall reserve a gap for the summer
holiday season to be agreed together with the Customer.

18.9. The Supplier shall regularly produce a status report, which describes project progress. Status
report shall be reflected in the Minutes of Meetings.

18.10. Progress meetings shall be held at intervals mutually agreed upon by the Parties.

18.11. The purpose of the progress meetings is to verify Project progress, review current time
schedules, set objectives for the next few months, and solve any problems associated with the
Project.

18.12. The Supplier shall chair the meetings, and keep the records. Before distribution, all such
records shall be signed by the Project Managers of both Parties or by their authorized
representatives who have attended the meeting. Records from progress meetings shall be ready
for distribution within 10 working days after the meeting is finished.

18.13. The Project status shall be reported in the progress report verbally presented to the Buyer at
each progress meeting and then documented in the records of the progress meeting. The
Supplier’s and Buyer’s Project Managers and other authorized representatives shall be present
at the progress meeting.

18.14. Place and date of each meeting shall normally be agreed one month in advance, and the
participants shall receive a preliminary agenda and documentation no later than five working
days before the meeting.

18.15. The Supplier’s and the Buyer’s Project Managers shall, however, require an immediate
progress meeting. The Parties shall do their outmost so that such progress meeting can be held
as soon as possible.
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19. SIGNING

19.1. This Contract is produced as 2 (two) original copies, in the English language. Each
party has one copy. Each copy consists of 53 (fifty-three) pages.
19.2. The Contract has 5 (five) Annexes:
- Annex 1: TECHNICAL REQUIREMENTS AND SPECIFICATIONS (LGS RFP)
- Annex 2: TECHNICAL PROPOSAL (PROPOSAL NO.: C-7105/REV. 2.0/20-APR-18
SCOPE OF SUPPLY
- Annex 3: Time Schedule
- Annex 4: Payment Schedule
- Annex 5: Price Breakdown
- Annex 5 Attachment HW

In case of conflict between the Annexes, the order of precedence is:
1.Annex 3
2.Annex 4
3.Annex 2
4.Annex 5
5.Annex 1

20. SIGNATURES
Signing for and behalf of:
SUPPLIER: CUSTOMER:

State Joint Stock Company “Latvijas
Norwegian Company “Indra Navia AS” gaisa satiksme”

ORG No.: NO 914 785 200 MVA VAT No0.40003038621

Hagalgkkveien 26, N — 1383 Asker, Muzeju iela 3, Airport “Riga”

Norway Marupe Municipality, Latvia, LV-1053
Eldar HAUGE Davids TAURINS, Chairman of the
Date: 12 September, 2018 Board

Place: Asker, Norway Date: 3" September, 2018

Place: Marupe Municipality, Latvia

(signature) (signature)

Marianne Holmen Elmars Svéde, Member of the Board
Date: 12 September, 2018 Date: 3™ September, 2018

Place: Asker, Norway Place: Marupe Municipality, Latvia
(signature) (signature)
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